



31st October 2023

Update from Autism Jersey Chairman Nick Winsor MBE, regarding our Centre for Autism

The project is progressing, with applications being made for any remaining permits (e.g. Building Control) required to begin work. In parallel with this, we are working with the architect and the contractor to finalise certain aspects of the design. This will give us a clear idea of the costs and some value engineering may then be needed to keep the overall spend in line with budget.

In the meantime, please have a look at this 3D visual to explore [Sans Souci - Centre for autism](#)